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4. Replace the 40 campsites that have been 
removed by constructing a new campground 
loop adjacent to the upper campground 
loops. Clear views to the lake from 
campsites whenever practical. 

5. Construct 6 new vault toilets or 
acceptable substitutes in association 
with new camping loop. At least two 
of these toilets should be handicapped 
accessible. 

6. Expand water system to new loop. 
7. Construct a floating dock along 

campground road. Clear and brush 
the area near the dock. 

TOTAL 

Access 

88,000 

18,000 

10,000 
1,000 

$126,000 

C&D 

C&D 

C&D 
C&D 

The public access which is located on a narrow strip of land that connects 

the point to the mainland consists of a single boat ramp and dock. The 

lead-in to the boat ramp comes off from a T intersection. A loop should be 

developed to ease congestion. Facilities for parking are almost totally 

lacking and the area immediately adjacent to the access is too small to 

accommodate all vehicles and trailers during peak times. An area 

approximately 200 yards from the access and up a hill provides adequate 

space for the development of an overflow parking area to serve parking 

needs. Spaces for an average number of access users during non-peak days 

will be provided in the beach and picnic area parking lot adjacent to the 

access. These spaces should be signed "for access use only." Overnight 

parking should only be allowed in the larger parking lot, up the hill. 

In addition to the parking and congestion problems associated with the 

access, the ramp needs to be lengthened 20 feet to better facilitate 

launching during low water periods. 

Proposed Actions 
1. Develop lea<l-in loop. 
2. Construct a parking lot for 25 vehicles 

with trailers. 
3. Lengthen launching ramp to facilitate 

launching during low water levels. 
4. See Beach/Picnic Area/CCC Building/ 

Parking Area. 
TOTAL 

23 

Estimated Funding 
Costs Source 

$ 5,000 PA 
15,000 PA 

2,000 PA 

$ 22,000 



Day-Use Area Area 

The existing sand area is opposite the access on the narrow piece 

of land which connects the and the mainland Although small, the 

area is for However National Park rules do not 

permit areas without to be as beaches therefore, the 

area will not be as a beach. For safety reasons, boat traffic will 

be restricted near the area. 

To serve the needs of picnickers a 

point after removal of the ex is 

area should be developed on the 

campsites. This will allow all 

chance to use this popular area. visitors to the an 

The six existing toilet buildings should be removed and replaced with a 4 

stall toilet that would eliminate the seepage problem. The toilet 

building could have a common vault to minimize seepage. Another 

possibility which would eliminate the seepage problem would be to use 

mulching toilets The new toilet building should also be able to double as 

a changing This could be accomplished enlarging the 

slightly and adding benches inside 

The building located on the 

by the Civilian Conservation 

near the access and beach area was built 

the 1930's and is presently 

being used by the National Park Service for Voyageur National Park 

interpretive programs If the Park Service intends to continue the use of 

this building for their interpretive programs they should work with the DNR 

to develop a cooperative agreement for upgrading and rnaintenanceof the 

building A bulletin board should be constructed near the parking area and 

CCC building for posting notices of programs and other events. 

A log amphitheater should be constructed on the near the building ofr 

use when large crowds for the programs. 

Parking is for all of the above mentioned facilities and the 

public access. The development of a common parking lot on the point 

mainland connecting st would solve this lem. 
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Proposed Actions 
1. Develop picnic area - 10 tables and 

fire rings. 
2. Obtain cooperative agreement or lease 

CCC building to National Park Service 
with specifications that they be 
responsible for upgrading and 
maintenance. If they do not wish 
to continue to use the building, 
develop it as a picnic shelter. 

3. Develop a 25 car parking lot to serve 
these facilities and 5-10 public 
access users. 

4. Properly sign parking lot and construct 
bulletin board (see sign section). 

5. Construct new 4 stall toilet building 
to replace six existing vault toilets 
at the beach/picnic area. This building 
should be handicapped accessible. 

6. Construct a log amphitheater (about 100 
person capacity). 

TOTAL 

Nature Trail 

Estimated 
Costs 

$ 2,000 

0 

10,000 
5,000 

30,000 

1,000 

$ 48,000 

Funding 
Source 

C&D 

C&D 
PA 

C&D 

C&D 

A 3 / 4 mile nature trail leaves and returns to the upper campground. 

Development of the new camping loop will make rerouting necessary. The 

possibility exists to expand the trail on Federal land to the southwest. 

Voyageur's national Park has been contacted about this possibility. 

Proposed Actions 
1. Reroute trail as necessary. 

Maintenance Building 

Estimated 
Costs 

$ 1,500 

Funding 
Source 

C&D 

A small maintenance building located near the beach was built by the 

Civilian Conservation Corps. This building is adequate for the purpose it 

serves. 

Proposed Actions -- None. 

Entry Road 

The existing entry road to the campground passes immediately adjacent to 

resort cabins, winds up and around a hill to the upper campgrounds, then 
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back down the hill to the picnic area/beach/publtc access/CCC building 

parking lot. The Arrowhead Lodge and bar facilities border on this lot. 

This situation presents two problems. The first is a problem of 

perception. State forest campground policy states that state forest 

campgrounds are to portray a primitive camping experience. The location of 

the present road (i.e., passing immediately adjacent to the cabins) gives 

campground visitors the idea that they are entering a resort area, not a 

primitive camping area. The second problem concerns bar patrons' use of 

the picnic area/beach/CCC building parking lot and the road that passes 

adjacent to the campgrounds. One o'clock a.m. bar closing times are not 

compatible with most campers' schedules. The noise and disruption of 

vehicles passing so close to the campground (sometimes driving through) at 

that late hour is not acceptable. Additionally, the potential for 

vandalism is increased in areas and facilities adjacent to the parking lot 

under the present arrangement. To alleviate these situations a new 1/4 

mile segment of road should be built to route traffic away from the cabin 

sites (see map). The old road will be left open to the resort but closed 

and revegetated up the hill. The new road will connect to the old at the 

top of the hill. The new road should be properly signed to indicate that 

its use is for campers, day use area and public access visitors only. The 

existing road to the access and day use area should be posted that it is 

closed from 10 p.m. to 6 a.m. Overnight parking will be available in the 

larger 25 car lot on the hill. Access to the resort via this route shall 

be for supply deliveries and handicapped patrons only. Access to the 

existing two car parking lot shall be maintained for this purpose. 

Estimated Funding 
Proposed Actions Costs Source 

1. Develop 1/4 mile of new entry road. $ 20,000 
2. Close and revegetate road segment. 5,000 
3. Properly sign road (see sign section). 

TOTAL $ 25,000 
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Signs 

Proper signing of an area is necessary for users' convenience and safety. 

Proper signs are detailed in the DNR Sign Manual. 

Propo·sed Actions 
1. Properly sign all use areas. 
2. Properly sign all trails and provide 

"you are here" signs at all trail heads. 
3. Provide information bulletin boards at 

campground and in association with 
facilities on point. 

Totals by Funding Source: 

C&D - Campground and Day Use 
PA - Public Access 
R - Roads 

TOTAL 

Estimated 
Costs 

$ 2,500 
500 

1,000 

$ 4,000 

$ 171, 000 
32,500 
17,500 

Funding 
Source 

C&D 
C&D 

C&D 

Grand Total of all Wooden Frog Campground recreational development: 

$ 221,500 

Funding Sources 

Funding for the projects proposed in this plan will come from various 

Department of Natural Resources accounts. In general funding for 

campgrounds, picnic areas, roads, and most other facilities will come from 

the Division of Forestry. Monies for trails, trail associated development, 

and public access will come from the Trails and Waterways Unit. 

The monies that are available or will be available for these projects are 

appropriated by the legislature in a number of different ways. These 

include direct appropriations (much of the present funding is through the 

Legislative Commission on Minnesota Resources), the establishment and sale 

of bonds, revenue generated by the sale of various licenses, and 

non-refunded gasoline tax monies A limited amount of money for 

maintenance (insufficient to do the job) is generated by receipts of the 

various Division of Forestry camping facilities.. Monies from federal 

government grants and cost-sharing programs may also pick up part of the 

costs. 
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Implementation 

Rehabilitation of Wooden Frog Campground will be J completed in phases so 

that inconvenience to campers, boaters and day users caused by construction 

will be kept to a minimum. Although all reconstruction is dependent upon 

approval of this plan and the availability of DNR Engineering Services, it 

is anticipated that contracts for construction could be let in the summer 

of 1984 and that work could be completed by fall of 1985. 

The first stages of reconstruction will include the new entrance road and 

campground loops since this work should cause the least disturbance to the 

existing campground loops. The existing campsites on the point will be 

left open until the new loops are completed and 'Open for use. 

The second stage of reconstruction will involve closing of the campsite 

loop on the point and rehabilitation of the day use area and water access 

site. This work will be scheduled to begin during the fall of 1984 after 

the major camping season is over. Work will involve a new parking area for 

the access site, reconstruction of the existing parking lot, toilets and 

repair of vegetative damage which has occurred on the point. 

All work will be dependent on the weather and availability of contractors, 

but complete rehabilitation should be completed by the fall of 1985. 

Maintenance 

Ongoing maintenance of recreational facilities is necessary if they are to 

maintain their quality. Each individual facility differs as to its 

maintenance requirements. For example, pick-up of garbage at campgrounds 

is a routine maintenance procedure which must occur frequently to insure 

user health and aesthetics. Other maintenance is more long-term in nature 

such as the grading of roads or the repair of trails. The money and 

personnel necessary to carry out the maintenance of forest recreational 

facilities has been, for the most part, inadequate for the task. Proper 

levels of funding for maintenance of recreational facilities is a 

cost-effective means of preventing deterioration and maintaining quality 

facilities. 
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Because Wooden Frog is the largest and most heavily used campground that 

the Division of Forestry operates, it is a recommendation of this plan that 

a full time technician be hired to supervise Wooden Frog Campground and 

other recreation sites in the Kabetogama District. This technician's 

primary responsibilities during the official open camping season would be 

to manage Wooden Frog. Duties would include enforcement of campground and 

day use area rules (NR-1), minor maintenance, supervision of the Greenview 

Maintenance Contract, collection of fees and being available to assist 

campers with information or answers to questions which they may have. The 

position would require that the individual hired would work weekends and in 

many cases evenings. 

Other responsibilities could include supervision of the Tower to 

International Falls Trail, Ash River Campground Ash River Hiking and Ski 

Touring Trail, and other DNR recreation sites in the Kabetogama District. 

Maintenance of the Tower to International Falls Trail will also be a 

full-time responsibility. The technician would be available to perform 

other duties assigned by the areas of District Forester during periods of 

low use at the campground and the trails. 

A full time position is necessary in order to assure that a qualified 

person will be hired and available for this position. By hiring a full 

time person it is felt that the Division could be assured of keeping the 

position filled and not have to go to the expense of training a new person 

each year which might be the case if the job were only a four to five month 

position. The possibility of splitting the funding for the technician 

position with the Trails and Waterways Unit will be explored further. 

The hiring of this technician should help the campground to operate more 

efficiently and provide security to its users. It is estimated that the 

technician would spend about half the year working directly with the Wooden 

Frog and Ash River campgrounds. 

Estimated Annual Maintenance Needs: $7,000 

Estimated Cost/Year Natural Resources Technician: $19,000 
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Enforcement 

An effective enforcement program is necessary for forest recreation 

facilities to provide adequate protection to forest visitors, natural 

resources, and public and private property.. The objective of any 

enforcement program is to gain compliance with that which is considered to 

be an acceptable standard of conduct and behavior. State laws passed by 

the legislature, and forest campground and day use rules (NR-1) and other 

rules and regulations promulgated by the Department of Natural Resources 

establish bounds of acceptable behavior and provide a legal framework for 

enforcement action. These measures do not go far enough in some instances, 

however. Additional rules are necessary to adequately manage dispersed 

recreation activities which occur outside of specifically designated 

recreational areas. Current laws and rules pertaining to trails lack 

clarity, which causes interpretation and thus enforcement problems. 

It is the responsibility of the DNR, Division of Forestry to promulgate 

rules for the lands it administers. New rules pertaining to dispersed 

recreation, and more concise trails rules, must be promulgated if 

recreation on state forest lands is to be managed effectively. 

Appropriate laws, rules and regulations are only a beginning step to 

adequate enforcement. Necessary manpower must be supplied at recreation 

sites. Manpower for the enforcement of laws and rules on DNR, Division of 

Forestry administered lands is the primary responsibility of DNR 

conservation officers. Other enforcement personnel such as county sheriffs 

also have enforcement authority. In some cases DNR Forestry personnel, 

when delegated authority by the Commissioner, can enforce NR-1 within 

forest campgrounds and day use areas. 

Most of the time this level of manpower is adequate to do the task. In 

some cases increased manpower and/or innovative approaches are necessary to 

insure compliance. The responsibility of dealing with these cases rests 

with the Division of Forestry and law enforcement officials. To insure 

that rules are obeyed, it is again recommended that a full time technician 

be hired to supervise the campground and other recreation sites in the 

Kabetogama District as mentioned in the maintenance section. 
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Signing and campground patrols are methods designed to make enforcement 

easier. In order to educate the public, copies of NR-1 and other rules 

have been printed and will be distributed. Rule signs will be posted in 

conspicuous places at the entrance to the Wooden Frog Campground, public 

water access and the picnic area (day use area). Rule signs will be posted 

in other conspicuous areas as necessary. In addition to the rules sign, 

the boundaries of the areas within which these rules apply will be posted 

so that the visitors are aware that they are entering into a public use 

area within which special rules apply. Signing of areas in this manner 

should leave li~tle doubt that the visitor is aware of the rules should it 

become necessary to enforce them. Another important sign which will be 

constructed near the entrance to the facility is an information board that 

will list telephone numbers and addresses of enforcement and emergency 

personnel that the visitor should contact should trouble occur. 

Recreation operations and maintenance personnel patroling the area will be 

asked to maintain close contact with visitors while working at the site to 

assist and inform users of rules to try and prevent rule violations before 

they occur. Other methods which can be used to educate the public of 

rules, if needed, include news articles, public information meetings and 

interpretive programs. 
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AGREEMENT 
between 

MINNESOTA DEPARTMENT OF NATURAL RESOURCES 
and 

MINNESOTA HISTORICAL SOCIETY 

This Agreement, entered into this 27th day of December, 1971, by and 
between the Minnesota Department of Natural Resources, acting through the 
Commissioner of Natural Resources, pursuant to Minnesota Statutes, Chapters 
84 and 85, hereinafter called the Department, the Minnesota Historical 
Society, acting through its Director, hereinafter referred to as the 
Society, to coordinate effective efforts to develop, maintain and 
administer for public benefit historic sites, historic districts and 
monuments and archaeological sites as they now exist as individual entities 
or as parts of large state land areas administered by the Department of 
Natural Resources, hereinafter referred to as state land, do hereby define 
areas of responsibility and authority on state land. 

1. The Society or State Archaeologist agrees to provide research and 
analysis to determine the sites of historic and/or archaeological 
significance to be set aside, identified and marked with suitable 
inscriptions for preservation and interpretation on state land. These 
sites shall be delineated on any inventory and classification of sites 
prepared by the Society. This process will directly relate to the funding 
and staff time available for this purpose determined by the Minnesota 
Historical Society. 

2. The Department desires to prepare master plans for the development 
of facilities, essential to public access and use for recreational purposes 
as well as updated resource management plans on such land under its 
jurisdiction so as to avoid and minimize depredation or damage to the 
historic and/or archaeological areas on such land. Such plans shall be 
furnished to the Society for their information and guidance. Agreement 
between the Department and the Society must be reached on plans relating to 
historical areas before development can proceed. Unless objections are 
received within 30 days, agreement will be assumed. The Department shall 
present copies of all developmental plans affecting sites delineated as 
historical or archaeological on any inventory and classification of such 
areas to the Society prior to advertising for bid on any construction so 
that the Society may make studies and investigations of the archaeological 
and historical values. 

3. When archaeological or historic sites are known or, based on 
investigations, are suspected to exist on state land or waters the Society 
upon request from the Department shall obtain for the Department a 
licensed, qualified professional archaeologist to help preserve these 
sites. 

4. The Department shall notify the Society at least forty days prior 
to the offering for sale or lease state lands under its jurisdiction, 
timber, minerals, or gravel or the altering of any body of water within 
designated historic and/or archaeological sites or areas. 

5. The Department of Natural Resources will enforce the provisions of 
the Minnesota Field Archaeology Act of 1963, Minnesota Statutes 138.31 to 
138.42, and to subsequent Amendments to these statutes on state land under 
its jurisdiction. 
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6. The Society and the Department may prepare and install interpretive 
exhibits (in existing buildings or proposed buildings) which, in its 
judgment, on lands or waters administered by the Departments of Natural 
Resources which the Society and Department jointly determine are suitable 
for such purposes, and costs of such features shall be met by any funds 
appropriated for such purposes to either the Department or the Society. 

7. The Society shall identify original sites or buildings of 
historical or archaeological significance deserving preservation, 
restoration or reconstruction on state land administered by the Department 
of Natural Resources. The Society and the Department jointly shall 
determine which buildings or sites are suitable for such historical 
purposes, and decide on alterations in them to render them more suitable 
for interpretative and public service purposes. Costs of development shall 
be met by any funds appropriated for such purposes to either the Department 
or the Society. 

8. The Department shall administer, develop, maintain, and operate all 
buildings, facilities and utilities as required for public-accommodation 
and compatible recreation features, and enforce all rules and regulations 
and operate special fee services in these state parks as authorized by 
statutes ••• Except in those historical areas as described in Minnesota 
Session Laws 1969, Chapter 956. 

9. This agreement imposes no liability upon the State, the 
Commissioner of Natural Resources, or any other officers, employees or 
agents of the State for the acts or ommissions of any officer, employee or 
agent of the Society. 

10. This Agreement is in force until amended or repealed by mutual 
agreement between the Department and the Society. 

11. This Agreement shall supercede Agreement number 2 entered into by 
the State and the Society on the 14th day of August, 1968. 

12. To keep this Agreement in force the Department and Society agree to 
meet at least semi-annually to review the operation of this Agreement and 
to correct problems that may have arisen because of it. 

13. This Agreement shall be subject to the Minnesota Historic Sites Act 
of 1965 and to subsequent amendments to that statute. 

14. Nothing in this Agreement shall be contrary to existing Minnesota 
Statutes nor to Rules and Regulations as adopted by each agency~ 

15. This Agreement shall be in effect until rescinded or superceded by 
joint agreement of the two agencies affected. 

IN WITNESS WHEREOF, the respective authorities affix their seals and 
signatures this 27th day of December 1971. 

Robert L. Herbst 
Commissioner 
Department of Natural Resources 
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Di.rector 
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